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Appendix C: Toll Bridge Seismic Retrofit Program Summary Schedule 
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Project EA Number
 BATA Budget 

(07/2005) 
 Approved 
Changes 

 Current 
Approved 

Budget 
(07/2007) 

 Cost To Date 
(07/2007) 

 Cost Forecast  
(07/2007) 

 At-Completion 
Variance 

a b c d e = c + d f g h = g - e

New Benicia-Martinez Bridge Project
New Bridge 00603_

84.9             7.7            92.6          88.4              89.8           (2.8)              
-             -                 

661.9           100.9        762.8        736.6            762.8         -                 
10.1             -             10.1          10.1              10.1           -                 

Subtotal 672.0           100.9        772.9        746.7            772.9         -                 
756.9           108.6        865.5        835.1            862.7         (2.8)              

I-680/I-780 Interchange Reconstruction 00606_

24.9             5.2            30.1          28.8              30.1           -                 
1.4               5.2            6.6            6.3                6.6             -                 

26.3             10.4          36.7          35.1              36.7           -                 

54.7             22.5          77.2          73.8              77.2           -                 
21.6             -             21.6          21.7              21.6           -                 
76.3             22.5          98.8          95.5              98.8           -                 

102.6           32.9          135.5        130.6            135.5         -                 

I-680/Marina Vista Interchange Reconstruction 00605_
18.3             1.8            20.1          19.8              20.0           (0.1)              
51.5             8.1            59.6          56.1              59.6           -                 
69.8             9.9            79.7          75.9              79.6           (0.1)              

New Toll Plaza and Administration Building 00604_
11.9             3.8            15.7          15.3              15.7           -                 
24.3             2.0            26.3          22.9              26.3           -                 
36.2             5.8            42.0          38.2              42.0           -                 

Existing Bridge & Interchange Modifications 0060A_
Capital Outlay Support 4.3               14.3          18.6          8.3                18.6           -                 

17.2             32.8          50.0          -                  50.0           -                 
-                 11.0          11.0          -                  11.0           -                 

17.2             43.8          61.0          -                  61.0           -                 
21.5             58.1          79.6          8.3                79.6           -                 

Other Contracts See note below
11.4             (1.5)          9.9            6.4                8.3             (1.6)              
20.3             (1.3)          19.0          15.3              19.0           -                 
20.4             (0.1)          20.3          12.3              20.3           -                 
52.1             (2.9)          49.2          34.0              47.6           (1.6)              

155.7        31.3       187.0     167.0         182.5      (4.5)           
829.9        165.0     994.9     904.7         994.9      -              

20.4          (0.1)       20.3       12.3           20.3        -              
1.4            5.2         6.6         6.3             6.6          -              

31.7          11.0       42.7       31.8           42.7        -              
20.8          1.7         22.5       -               27.0        4.5            

1,059.9     214.1     1,274.0  1,122.1      1,274.0   -              

Notes:

Project Reserves

Total New Benicia-Martinez Bridge Project

Includes EA's 00601_, 00608_, 00609_, 0060A_, 0060C_, 0060E_, 0060F_, 0060G_, and 
0060H_ and all Project Right-of-Way

Subtotal BATA Capital Outlay Construction
Subtotal Capital Outlay Right-of-Way
Subtotal Non-BATA Capital Outlay Support
Subtotal Non-BATA Capital Outlay Construction

Capital Outlay Construction
Capital Outlay Right-of-Way

Total

Subtotal BATA Capital Outlay Support

Capital Outlay Support
Capital Outlay Construction

Total

Capital Outlay Support

Capital Outlay Construction
BATA Funding
Non-BATA Funding

Subtotal
Total

Subtotal
Total

Capital Outlay Support

Total
Capital Outlay Construction

Subtotal
Capital Outlay Construction

BATA Funding
Non-BATA Funding

Total

Capital Outlay Support
BATA Funding
Non-BATA Funding

Capital Outlay Support
Capital Outlay Construction

BATA Funding
Non-BATA Funding

 

Appendix D: Regional Measure 1 Program Cost Detail ($ Millions) 
 
 
 
 

 

 
 

 

 
 

Note: Details may not sum to totals due to rounding effects. 
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Project EA Number
 BATA Budget 

(07/2005) 
 Approved 
Changes 

 Current 
Approved 

Budget 
(07/2007) 

 Cost To Date 
(07/2007) 

 Cost Forecast  
(07/2007) 

 At-Completion 
Variance 

a b c d e = c + d f g h = g - e
Carquinez Bridge Replacement Project

New Bridge 01301_
Capital Outlay Support 60.5             (0.3)          60.2          60.2              60.2           -                 
Capital Outlay Construction 253.3           4.0            257.3        255.9            257.3         -                 

Total 313.8           3.7            317.5        316.1            317.5         -                 

Crockett Interchange Reconstruction 01305_
Capital Outlay Support 32.0             (0.1)          31.9          31.9              32.0           0.1               
Capital Outlay Construction 73.9             -             73.9          71.9              73.9           -                 

Total 105.9           (0.1)          105.8        103.8            105.9         0.1               

Existing 1927 Bridge Demolition 01309_
Capital Outlay Support 16.1             -             16.1          13.1              14.2           (1.9)              
Capital Outlay Construction 35.2             -             35.2          28.6              35.2           -                 

Total 51.3             -             51.3          41.7              49.4           (1.9)              

Other Contracts See note below
Capital Outlay Support 15.8             0.2            16.0          15.3              16.0           -                 
Capital Outlay Construction 18.8             (0.8)          18.0          15.3              18.1           0.1               
Capital Outlay Right-of-Way 10.5             -             10.5          9.9                10.4           (0.1)              

Total 45.1             (0.6)          44.5          40.5              44.5           0.0               

124.4        (0.2)       124.2     120.5         122.4      (1.8)           
381.2        3.2         384.4     371.7         384.5      0.1            
10.5          -          10.5       9.9             10.4        (0.1)           
12.1          (3.0)          9.1         -               0.9          (8.2)           

528.2        -          528.2     502.1         518.2      (10.0)         

Notes:

Total Carquinez Bridge Replacement Project

Subtotal BATA Capital Outlay Support
Subtotal BATA Capital Outlay Construction
Subtotal Capital Outlay Right-of-Way
Project Reserves

Other Contracts includes EA's 01302_, 01303_, 01304_, 01306_, 01307_, 01308_, 0130A_, 
0130C_, 0130D_ ,  0130F_, 0130G_, 0130H_, 0130J_, 00453_, 00493_, 04700_, 00607_, 
2A270_, and 29920_ and all Project Right-of-Way

Appendix D: Regional Measure 1 Program Cost Detail ($ Millions) 
(Cont’d.) 

 
 
 
 

 

 

 
 

 
  

Note: Details may not sum to totals due to rounding effects. 
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Project EA Number
 BATA Budget 

(07/2005) 
 Approved 
Changes 

 Current 
Approved 

Budget 
(07/2007) 

 Cost To Date 
(07/2007) 

 Cost Forecast  
(07/2007) 

 At-Completion 
Variance 

a b c d e = c + d f g h = g - e

Richmond-San Rafael Bridge Trestle, Fender, and 
Deck Joint Rehabilitation See note 1 below

Capital Outlay Support
BATA Funding 2.2               -             2.2            1.4                2.2             -                 
Non-BATA Funding 8.6               -             8.6            10.4              10.4           1.8               

Subtotal 10.8             -             10.8          11.8              12.6           1.8               
Capital Outlay Construction

BATA Funding 40.2             -             40.2          33.4              33.4           (6.8)              
Non-BATA Funding 51.1             -             51.1          51.1              51.1           -                 

Subtotal 91.3             -             91.3          84.5              84.5           (6.8)              
Project Reserves -                 -             -             -                  -               -                 

Total 102.1           -             102.1        96.3              97.1           (5.0)              

Richmond-San Rafael Bridge Deck Overlay 
Rehabilitation 04152_

Capital Outlay Support
BATA Funding 4.0               (0.4)          3.6            3.3                3.6             -                 
Non-BATA Funding 4.0               (4.0)          -             -                  -               -                 

Subtotal 8.0               (4.4)          3.6            3.3                3.6             -                 
Capital Outlay Construction 16.9             3.6            20.5          16.3              16.2           (4.3)              
Project Reserves 0.1               0.8            0.9            -                  5.2             4.3               

Total 25.0             -             25.0          19.6              25.0           -                 

Richmond Parkway Project (RM 1 Share Only) Non-Caltrans
Capital Outlay Support -                 -             -             -                  -               -                 
Capital Outlay Construction 5.9               -             5.9            4.3                5.9             -                 

Total 5.9               -             5.9            4.3                5.9             -                 

San Mateo-Hayward Bridge Widening
See note 2 below

Capital Outlay Support 34.6             (0.3)          34.3          34.1              34.3           -                 
Capital Outlay Construction 180.2           -             180.2        174.1            177.2         (3.0)              
Capital Outlay Right-of-Way 1.5               -             1.5            0.5                0.6             (0.9)              
Project Reserves 1.5               0.3            1.8            -                  0.3             (1.5)              

Total 217.8           -             217.8        208.7            212.4         (5.4)              

I-880/SR-92 Interchange Reconstruction
Capital Outlay Support 28.8             26.2          55.0          32.4              55.0           -                 
Capital Outlay Construction

BATA Funding 85.2             60.2          145.4        -                  145.4         -                 
Non-BATA Funding 9.6               -             9.6            -                  9.6             -                 

Subtotal 94.8             60.2          155.0        -                  155.0         -                 
Capital Outlay Right-of-Way 9.9               5.1            15.0          8.3                15.0           -                 
Project Reserves 0.3               19.7          20.0          -                  20.0           -                 

Total 133.8           111.2        245.0        40.7              245.0         -                 

Bayfront Expressway Widening
Capital Outlay Support 8.6               (0.3)          8.3            8.2                8.2             (0.1)              
Capital Outlay Construction 26.5             -             26.5          24.9              26.5           -                 
Capital Outlay Right-of-Way 0.2               -             0.2            0.2                0.2             -                 
Project Reserves 0.8               0.3            1.1            -                  1.1             -                 

Total 36.1             -             36.1          33.3              36.0           (0.1)              

US 101/University Avenue Interchange Modification
Capital Outlay Support -                 -             -             -                  -               -                 
Capital Outlay Construction 3.8               -             3.8            3.7                3.8             -                 

Total 3.8               -             3.8            3.7                3.8             -                 

358.3        56.3       414.6     366.9         408.2      (6.4)           
1,569.8     232.0     1,801.8  1,533.1      1,787.8   (14.0)         

42.5        5.0       47.5     31.2         46.5        (1.0)           
14.0        1.2       15.2     16.7         17.0        1.8           
92.4        11.0     103.4   82.9         103.4      -             
35.6          19.8       55.4       -               54.5        (0.9)              

2,112.6   325.3   2,437.9 2,030.8    2,417.4   (20.5)            

Notes:

Total RM1 Program

Subtotal Non-BATA Capital Outlay Support
Subtotal Non-BATA Capital Outlay Construction

1 Richmond-San Rafael Bridge Trestle, Fender, and Deck Joint Rehabilitation Includes Non-
TBSRA Expenses for EA 0438U_ and 04157_
2 San Mateo-Hayward Bridge Widening Includes EA's 00305_, 04501_, 04502_, 04503_, 
04504_, 04505_, 04506_, 04507_, 04508_, 04509_, 27740_, 27790_, 04860_

EA's 23317_, 01601_, and 01602_

Non-Caltrans

EA's 00487_, 01511_, and 01512_

Subtotal BATA Capital Outlay Support
Subtotal BATA Capital Outlay Construction
Subtotal Capital Outlay Right-of-Way

Project Reserves

 

Appendix D: Regional Measure 1 Program Cost Detail ($ Millions) (Cont’d.) 
 

Note: Details may not sum to totals due to rounding effects. 
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 Appendix E:  Regional Measure 1 Program Summary Schedule 
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Appendix F: Glossary of Terms 
 
AB144/SB 66 BUDGET:  The planned allocation of resources for the Toll Bridge Seismic Retrofit Program, 
or subordinate projects or contracts, as provided in Assembly Bill 144 and Senate Bill 66, signed into law 
by Governor Schwarzenegger on July 18, 2005 and September 29, 2005, respectively. 
 
BATA BUDGET:  The planned allocation of resources for the Regional Measure 1 Program, or subordinate 
projects or contracts as authorized by the Bay Area Toll Authority as of June 2005. 
 
APPROVED CHANGES: For cost, changes to the AB144/SB 66 Budget or BATA Budget as approved by 
the Bay Area Toll Authority Commission.  For schedule, changes to the AB 144/SB 66 Project Complete 
Baseline approved by the Toll Bridge Program Oversight Committee, or changes to the BATA Project 
Complete Baseline approved by the Bay Area Toll Authority Commission. 
 
CURRENT APPROVED BUDGET:  The sum of the AB144/SB66 Budget or BATA Budget and Approved 
Changes. 
 
COST TO DATE:  The actual expenditures incurred by the program, project or contract as of the month and 
year shown. 
 
COST FORECAST:  The current forecast of all of the costs that are projected to be expended so as to 
complete the given scope of the program, project, or contract. 
 
AT COMPLETION VARIANCE or VARIANCE (cost):  The mathematical difference between the Cost 
Forecast and the Current Approved Budget. 
 
AB 144/SB 66 PROJECT COMPLETE BASELINE: The planned completion date for the Toll Bridge 
Seismic Retrofit Program or subordinate projects or contracts. 
 
BATA PROJECT COMPLETE BASELINE:  The planned completion date for the Regional Measure 1 
Program or subordinate projects or contracts. 
 
PROJECT COMPLETE CURRENT APPROVED SCHEDULE:  The sum of the AB144/SB66 Project 
Complete Baseline or BATA Project Complete Baseline and Approved Changes. 
 
PROJECT COMPLETE SCHEDULE FORECAST: The current projected date for the completion of the 
program, project, or contract. 
 
SCHEDULE VARIANCE or VARIANCE (schedule):  The mathematical difference expressed in months 
between the Project Complete Schedule Forecast and the Project Complete Current Approved Schedule. 
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The following information is provided in accordance with California 
Government code Section 7550: 
 
This document is one of a series of reports prepared for the Bay Area Toll 
Authority (BATA)/Metropolitan Transportation Commission (MTC) for the 
Toll Bridge Seismic Retrofit and Regional Measure 1 Programs.  The 
contract value for the monitoring efforts, technical analysis, and field site 
works that contribute to these reports, as well as the report preparation 
and production, is $1,574,873. 
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